



OECE



# OECE Accreditation project

Future project plans



# Where we are?

- Fruitful pilot 1 and 2 both for auditors and auditees
- Proven feasibility of the self assessment and of the peer review visits
- Better understanding of all the expectancies of the centers
- Almost 70 persons from OECE institutions from more than 25 countries trained about the e- tool for self assessment
- Small team of auditors (6) trained for audit by Kerteza
- Interesting exchanges with other organizations (EUSOMA, ESTRO...)
- Interesting input of Eva Kiess from CCHSA in Canada



# Future project plans

- Better refinement of the tools (july 2008):
  - Quantitative and qualitative questionnaires
  - Change and better define some standards
  - Better determine some indicators of outcome
- Define a policy plan for the future peer review visits including confidentiality
- Define a good report layout
- Evaluation of the improvement in one year in the already audited centers on a voluntary basis
- Refine the profile for auditors and ask for candidates
- Train new auditors – agreement needed from GA
- Offer training on quality management for the centers



# Future project plans

- Identify the interest of OECl members to be the next entering the process
- Involve more the patients into the process (integrate indicators developed in good collaboration with patients association,...)
- Pursue with the designation process of cancer centers of excellence, cancer centers or cancer depts
- Develop a business plan for future accreditation activities with evaluation of the costs for OECl and for the future audited centers
- Increase collaboration with others WG (guidelines, education...) and others organizations



# Future project plans

- Better communication of the project between OECE members and outside OECE (publications, contacts with EU and national authorities...)
- Launch of the new program in october 2008 during a kick-off meeting